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NASA FOLLOW-ON ON THE FIJI SOUTH PACIFIC SEVERE STORM 

WARNING SYSTEM PROJECT (SPSSD/WS) 

BY 

C. Vermillion, H. Maurer, M. Williams, J. Kamowski, 
T. Moore (670.1), W. Maksimovich (271.1), A. Hasler (612.0) 

In December 1987, a Follow-on Participating Agency Service 

Agreement (PASA) was signed directly with the U.S. Agency for 

International Development (U.S. AID). This Follow-on will 

implement needed systems enhancements of the satellite ground 

station installed under the previous SPSSSD/WS project. These 

enhancements include the purchase and installation of an 

Uninterruptible Power Supply (UPS) and lightning protection unit, 

hardware modifications to provide system redundancy and 

increaseddata storage capacity, software modifications for the 

new Japanese GMS digital data, upgrades of the image processing 

software, and both hardware maintenance and tropical cyclone 

analysis training, and a non-renewable grant to provide emergency 

field repairs and replacement/spare parts. 

In March 1988, the U P S  and lightning protection unit was 

installed at the Fiji Meteorological Service by NASA personnel. 

A tape recorder and demodulator has been shipped to Fiji to 

record the new digital GMS data. Data tapes are not yet 

available from the Japanese Meteorological Service of the new 

digital format. This data is required to test the GMS digital 

software being developed for the Fiji SPSSD/WS facility. 
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I Installa'tion the remaining equipment upgrades, GMS digital 

software, image processing upgrades and maintenance training are 

scheduled for July 1988. 

The tropical cyclone training and Fiji Grant will be implemented 

in FY89 pending provision of remaining funds from U.S. AID. 
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Figure 1 .  SPSSDWS and Enhancement Project Systems Configuration - 
Preliminary Design 
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